
Project: Rutland City Business Route 4 Peckham Road Corporation

Construction Schedule (STP 2728(1)) 1557 State Route 9

(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date:  October 10, 2014

May   June    July August
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Set Up Construction Signs 31-Mar 2-May

Video Vehicle Detection Systems 12-May 30-May

West St. Railroad Crossing 12-May 16-May

STA 34+00 Island Removal 14-May 16-May

STA 34+22 Shoulder Replacement 14-May 16-May

Ripley Road Railroad Crossing 19-May 23-May

Cold Planing 2-Jun 13-Jun

Leveling Course 16-Jun 20-Jun

Curb/Sidewalk Replacement 18-Jun 3-Jul

Alter Structures STA 0+00 - 52+22 30-Jun 11-Jul

Wearing Course/Side Roads 14-Jul 18-Jul

Alter Structures STA 52+22 - 102+86 14-Jul 25-Jul

Wearing Course/Side Roads 28-Jul 1-Aug

Driveways 4-Aug 8-Aug

Permanent Stripes & Signs 4-Aug 15-Aug
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